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October 10,2008 
(Via certified or express mail) 

Mr. Kevin Turner-Environmental Scientist, OSC 
U. S. Environmental Protection Agency 
c/o Crab Orchard National Wildlife Refuge 
8588 Rt. 148 
Marion, IL 62959 

Mr. Thomas Martin, E.sq. 
Associate Regional Counsel 
77 West Jackson Boulevard (C-14J) 
Chicago, IL 60604-3590 

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO) 
Sediment / Soils Removal Action 
Monthly Report; September 1 - September 30, 2008 Reporting Period 

Dear Mr. Tumer and Mr. Martin, 

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral 
Administrative Order ("UAO") Sediment Removal Action. This submittal is in 
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph 
3.4. Reporting and covers the period from September 1 to September 30, 2008. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

cc: Leah Evison - USEPA Region 5 
Sandra Bron - lEPA 
Mike Coffey - USFW 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia 
Village of Sauget - o'o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski- Monsanto 
Linda Tape - Husch Blackwell Sanders LLP 



Sauget Sites Area I - Sauget, Illinois 

Mav 31, 2000 UAO - Dead Creek Sediment Removal Action 

Status Report 

Date of Report: October 10, 2008 
Period Covered: September 1, 2008 - September 30, 2008 

Work Performed During the Reporting Period 

Groundwater Monitoring 

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the 
Agencies on August 3, 2001. Although it has not received Agency approval, it has 
been implemented. 

T S C A C o n t a i n m e n t Cell 

• The Operations and Maintenance Report - submitted for the Agencies' review and 
approval on August 28, 2001- remains under review. Portions of the Plan 
applicable to the placement of sediments have been approved. 

• Performed inspections of the site. 
• Maintained stormwater and leachate collection confrols around the containment 

cell. 
• Monitored support area facilities. 
• Obtained third quarter 2008 groimdwater samples from the monitoring wells 

around the containment cell. 

Dead Creek 

As of the end of September, construction of the liner in Sector B of Dead Creek was still 
shut down and will remain so until the groundwater level in the vicinity of the site 
recedes sufficiently to allow construcrion equipment to operate in the bottom of the creek 
without the need for extensive dewatering activities. The alternative of pumping 
significant quantities of water downstream of Creek Sector B in order to drain the 
construction site is not feasible since all of the Dead Creek segments, up to and including 
the Borrow Pit Lake, remain at, or very close to, maximum storage capacity. To date, 
approximately 98 percent of the fill placement along the banks of the creek has been 
completed and geos>Tithetics have been deployed and welded from Queeny Avenue to 
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within 300 feet of Judith Lane. In addition, the flexible concrete matting for erosion 
protection on the steeper banks of the creek has been installed on the northern end of the 
site, and the crushed stone bedding and rip rap layers have been constructed over all of 
the geosynthetic materials. 

The Agency has requested that a comprehensive construction completion report be 
prepared summarizing all of the removal work carried out in Dead Creek. That report 
will include, sediment removal performed in 2001 and 2002, details of the containment 
cell construction, information on the additional excavations performed in 2005 and 2006, 
and the results of the investigation into the potential for cadmium to leach into 
groundwater. That report is being prepared, but will not be finalized until construction of 
the liner in Creek Sector B is complete and the as-built configuration is available. 
However, at a meeting held on August 19*, the Agency requested that a report be 
prepared summarizing the post excavation constituent concentrations in the surficial soils 
along the entire creek. 

Data Submittal 

No data are submitted with this report. 

Work Scheduled for Next Reporting Period 

• Conduct routine inspection of the containment cell. 
• Perform necessary operation and maintenance activities on the containment cell 

and temporary treatment system. 
• Continue to fund the Village of Cahokia's operation of the creek dewatering 

system 
• Analyze third quarter 2008 groundwater samples from these wells. 
• Continue work on the installation of the liner in CS-B if water levels permit. . 
• Submit the report summarizing the post excavation constituent concentrations in 

the surficial soils along the creek. 
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PROJECT COMPLETION 

Mobilization 
Berm Construction 
Liner Installation 
Sediment Removal Preparation 
Sediment Excavation (Site M) 
Sediment Excavation (Original Scope of Work) 
Sediment Excavation (Sector F) 
Temporary Cover installation 
Demobilization - Phase I 
Final Cover Installation 
Demobilization - Phase II 
Final Report Preparation 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

0 % 
0 % 
0 % 
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